COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/03/2007

ESTIMATE SUMMARY 09:57:02
CONTID: C15815R ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15815R-BID COFRS REPORTING CATEGORY: 0 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 22.0 DAYS TIME ALLOW: 110 WORK DAYS
FY07 ITS DRCOG Partnership PERCENT TIME: 20.00 ORIG TIME ALLOW: 110 WORK DAYS
PROJECT NO: ITS SW00-457
FYO7 ITS DRCOG Partnership
NAME OF ROAD: 470A, 025A, 036B
PROJECT COUNTIES: ADAMS, REGION 6 BOULDER, REGION 4
DENVER JEFFERSON, REGION 6
CONTRACTOR:
MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 11/30/2007 DATE TIME STARTED 10/22/2007
12150 E. 112TH AVE. DATE LET 08/09/2007 DATE WORK BEGAN
DATE AWARDED 08/23/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/17/2007 DATE ACCEPTED
HENDERSON CO 80640 303-286-8000 DATE NOTICE TO PROCEED 10/22/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 624,795.65 PARTICIPATING $ 96,161.81 $ 96,161.81
AWARD PROJECT AMT:  § 521,239.95 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 15.39% TOTAL EARNINGS 96,161.81 96,161.81
FUNDS AVAILABLE: $ 528,633.84 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 96,161.81 96,161.81
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,521.89 -2,521.89
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 93,639.92 93,639.92
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 93,639.92 93,639.92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 93,639.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15815R-BID ESTIMATE RUN 12/03/2007
PROJECT: ITS SW00-457 ESTIMATE NO: 0001 09:57:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 203-01597 *POTHOLING 50.000 0.000
HOUR 49.000 8,905.75
181.75000 49.000 8,905.75
0010 208-00002 EROSION LOG (12 INCH) 50.000 0.000
LF 0.000 0.00
18.95000 0.000 0.00
0015 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,892.95000 0.000 0.00
0020 208-00050 STORM DRAIN INLET PROTECTION 10.000 0.000
EACH 0.000 0.00
178.30000 0.000 0.00
0025 208-00205 EROSION CONTROL SUPERVISOR 20.000 0.000
HOUR 0.000 0.00
133.55000 0.000 0.00
0030 607-11580 FENCE (TEMPORARY) 400.000 0.000
LF 0.000 0.00
4.20000 0.000 0.00
0035 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 12,098.73
24,197.45000 0.500 12,098.73
0040 630-00000 *FLAGGING 200.000 0.000
HOUR 0.000 0.00
21.00000 0.000 0.00
0045 630-00007 *TRAFFIC CONTROL INSPECTION 20.000 0.000
DAY 0.000 0.00
52.50000 0.000 0.00
0050 630-00012  *TRAFFIC CONTROL MANAGEMENT 80.000 0.000
DAY 20.000 11,814.00
590.70000 20.000 11,814.00
0055 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 0.000 0.00
36.75000 0.000 0.00
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PCN: 15815R-BID ESTIMATE RUN 12/03/2007
PROJECT: ITS SW00-457 ESTIMATE NO: 0001 09:57:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 0.000
EACH 2.500 196.88
78.75000 2.500 196.88
0065 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 0.000 0.00
78.75000 0.000 0.00
0070 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 0.000
SF 0.000 0.00
36.75000 0.000 0.00
0075 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.000
TYPE)
EACH 0.000 0.00
1,575.00000 0.000 0.00
0080 630-80359 *PORTABLE MESSAGE SIGN PANEL 15.000 0.000
DAY 0.000 0.00
99.75000 0.000 0.00
0085 630-80360 *DRUM CHANNELIZING DEVICE 30.000 0.000
EACH 0.000 0.00
10.50000 0.000 0.00
0090 630-80380 *TRAFFIC CONE 200.000 0.000
EACH 50.000 525.00
10.50000 50.000 525.00
0095 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.500 10,500.00
21,000.00000 0.500 10,500.00
0100 700-70010 F/A MINOR CONTRACT REVISIONS 70,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0105 700-70016 F/A FUEL COST ADJUSTMENT 100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0110 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15815R-BID ESTIMATE RUN 12/03/2007
PROJECT: ITS SW00-457 ESTIMATE NO: 0001 09:57:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70074 F/A OBTAIN POWER FROM 16,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0125 700-70380 F/A EROSION CONTROL 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 218,007.15 $ 44,040.36 S 44,040.36

CAT NO0202 TTI READERS

0130 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 325.000 0.000
LF 65.000 490.75
7.55000 65.000 490.75
0135 613-07034 PULL BOX (24"X36"X18") 1.000 0.000
EACH 0.000 0.00
1,025.70000 0.000 0.00
0140 614-72887 MICROWAVE VEHICLE RADAR DETECTOR 5.000 0.000
EACH 0.000 0.00
12,232.60000 0.000 0.00
0145 614-72893 SIGNAL CABLE 2,770.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0150 614-86002 SPREAD SPECTRUM RADIO 6.000 0.000
EACH 0.000 0.00
4,102.60000 0.000 0.00
0155 614-86006 TELEMETRY (MASTER) 10.000 0.000
EACH 0.000 0.00
6,591.80000 0.000 0.00
0160 614-86105 TELEMETRY (FIELD) 7.000 0.000
EACH 0.000 0.00

2,871.75000 0.000 0.00



CONTID: C15815R COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15815R-BID ESTIMATE RUN 12/03/2007
PROJECT: ITS SW00-457 ESTIMATE NO: 0001 09:57:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 TTI READERS

0165 614-86106 TELEMETRY (FIELD) (INSTALL ONLY) 18.000 0.000
EACH 0.000 0.00
779.55000 0.000 0.00
0170 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 200.000 0.000
LF 0.000 0.00
2.90000 0.000 0.00
0175 614-87020 OPTICAL TRANSCEIVER 16.000 0.000
EACH 0.000 0.00
3,655.70000 0.000 0.00
0180 614-87325 CLOSED CIRCUIT TELEVISION POLE 1.000 0.000
EACH 0.000 0.00
4,132.40000 0.000 0.00
CAT 0202 CURRENT AMT $ 274,673.80 $ 490.75 $ 490.75

CAT NO0203 ATR EQUIPMENT

0185 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 50.000 0.000
LF 40.000 592.00
14.80000 40.000 592.00
0190 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,530.000 0.000
LF 1,530.000 11,551.50
7.55000 1,530.000 11,551.50
0195 613-07034 PULL BOX (24"X36"X18") 9.000 0.000
EACH 4.000 4,102.80
1,025.70000 4.000 4,102.80
0200 614-75848 TRAFFIC SIGNAL CONTROLLER AND CABINET (INSTALL ONLY) 3.000 0.000
EACH 3.000 5,259.30
1,753.10000 3.000 5,259.30
0205 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 225.000 0.000
LF 0.000 0.00
2.90000 0.000 0.00
0210 614-87100 AUTOMATIC TRAFFIC RECORDING STATION 1.000 0.000
EACH 0.000 0.00
4,574.50000 0.000 0.00

CAT 0203 CURRENT AMT $ 32,009.10 $ 21,505.60 % 21,505.60
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PCN: 15815R-BID ESTIMATE RUN 12/03/2007
PROJECT: ITS SW00-457 ESTIMATE NO: 0001 09:57:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0204 CITY EQUIPMENT

0215 614-87335 VIDEO MATRIX SWITCHING SYSTEM (TRAFFIC SURVEILLANCE) 1.000 0.000
EACH 0.000 0.00
25,175.70000 0.000 0.00
0220 614-87660 VIDEO ENC/DEC 2.000 0.000
EACH 0.000 0.00
3,814.35000 0.000 0.00
CAT 0204 CURRENT AMT $ 32,804.40 $ 0.00$ 0.00

CAT NO0205 CCTVS

0225 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 408.000 0.000
LF 408.000 6,038.40
14.80000 408.000 6,038.40
0230 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,230.000 0.000
LF 1,230.000 9,286.50
7.55000 1,230.000 9,286.50
0235 613-07034 PULL BOX (24"X36"X18") 5.000 0.000
EACH 4.000 4,102.80
1,025.70000 4.000 4,102.80
0240 614-75855 TRAFFIC SIGNAL CONTROLLER CABINET (INSTALL ONLY) 8.000 0.000
EACH 0.000 0.00
751.60000 0.000 0.00
0245 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 6,400.000 0.000
LF 0.000 0.00
2.90000 0.000 0.00
0250 614-87321 CLOSED CIRCUIT TELEVISION (INSTALL ONLY) 8.000 0.000
EACH 0.000 0.00
1,447.20000 0.000 0.00
0255 614-87326 CCTV POLE (INSTALL ONLY) 6.000 0.000
EACH 6.000 10,697.40
1,782.90000 6.000 10,697.40
CAT 0205 CURRENT AMT $ 67,301.20 $ 30,125.108 30,125.10

PROJECT TOTAL CURRENT AMT § 624,795.65 $ 96,161.81 3 96,161.81



